

Town of Yorktown

9800 W Smith St • PO Box 518 Yorktown, IN 47396 765-759-4003p • 765-759-4016f www.yorktownindiana.org

Change Order 1

As with every construction project there will be some changes and additions that need to be made to enhance the project. During the bidding a contingency fund is set up for these types of issues. We know that we will have an additional change order to enhance the safety in the Chlorine room coming, but today's change order deals with lights, an additional meter pit, sealing off the old test well, making some electrical changes and adding an outside light for entry into the building during the dark part of the year.

I would recommend approval of Change Order No 1.